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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY (g(h
REGION V to

10-25-91
Steve Faryan, 05C, Region V, Chicago, IL

S, Luftig - Attn. T. Johnson, U.S5. EPA, Wash D.C.,
S-210 (EPAS511)
. Bowden, Chief, Emergency Responsa Branch,

Chicago, IL; BHS (EPA8538)

T. Gioia, Chief, Response Section 2,

Chicago, IL; 5HS (EPAS538)

P. Schafer, Chief, Emergency Support Divieion,

Chicago, 1L; (EPA 9538)

D. O'Riordan, OFC PUB AFF, Chicago, IL; B5PA (EPA8513)

Driecoll & Company, Inc site, Chicago, Cook County, IL
D.O. # 7460-05-196, Site ID# NP

TIME PERIOD: 10-18-81 through 10-24-81

POLREP# 3

Driscoll and Company, Inc is located at 3145 West
Grand Avenue in Chicago, Illinois. This eite is an
abandoned electroplating facility comprieing of two
buildings. Both the buildings contained
electroplating vats, tanks and drums with varioue
chemicals in them. 1In addition, tha southern building
aleo contained several lad chemicale, Site assessment
by 0SC S. Faryan and Technical Assistance Team has
revealed cyanide concentrations upto 9,700 ppm,
chromium concentrations upto 10,500 ppm, and nickel
concentrations upto 457,000 ppm. The U.S. EPA has
initiated an immedlate removal action at this site on
September 3, 1991. Phase 1 of this removal action
involved compatibility testing of various samples and
phase 2 involves removal of all the hazardous wastes
on-site.

Phase 1 activities concluded on 10-~1-81. Phase 2
activities began on 10-15-91.

1) OHM mobilized two additional members on 10-22-91,
and one chemist on 10-24-91.

2) After evaluating the feasibility study results of
OHM Corporation, a decision was taken by the 0SC in
favor of off-site dieposal of all hazardous chemicals
on-gite.

3) OHM crew is involved in removing non-hazardous
debris and metal ecrap from both the buildings of the
Driscoll sasite,
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4) Two 20 yd?® rocll off boxes containing non-hazardous
epecial wastes were removed and dieposed of at CID
Landfill in Calumet City on October 18 and 22
respectively.

5) On 10-21-91, OHM mobilized two diaphragm pumps for
pumping liquids from the vats and drums.

6) Bulking of high concentration cyanide liquide began
on Octcber 23. Theza liquids are being bulked in the
frac tank located in the northern bui}digg.

T) Bumples Frem bNi pipings of the Buildings were
collected and sent to a lab on october 24 for asbestos
analygis,

8) Notification lettere were sent to M,P.C.A. and
Ramsey County for disposal of wastes at MRS disposal
facility in Roseville, MN,

1) All non~hazardous debris will be removed and
disposed of,

2) All waste groups will be bulked and disposed off-
site at the selected disposal facilities.

3) All sludges from the bottom of the vats, tanks and
drums will be bulked with the floor sweeps. This
bulked group will be stabilized with hypochlorite and
cement before disposing off-gite at an approved
dieposal facility.

4) After pumping out the liquide, the vate and tanks
will be decontaminated, and then dlsposed of as non-
hazardous waste.

5) All the empty drums will be crushed and recycled as
scrap metal or as speclal waste.

6) All the structures and floors of the site buildings
will be decontaminated with water. :

7) Loose asbestos and bags of asbestos will be removed
and diaposed.

TOTAL TO DATE CEILING
ERCS ¢ 180,018.94 750,000.00
TAT & 27,560.40 16,000.00
EPA $ 6,330.00 8,000.00
Pending

Special Note: Office of Public Affairs needs to assign a

community relations specialist to prepare a
community relations plan and press briefings.

Attachments: Waste disposal summary table
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WASTE DISPOSAL SUMMARY TABLE
DRISCOLL & COMPANY, INC

WASTE CATEGORY | QUANTITY DATE (MANIFEST |DISPOSAL FACILITY,

SHIFPED [NUMBER METHOD LOCATION
NON-HAZARDOUS 20 YD? | 10/18/91| 00001 |LANDFILL CWM/CID,
SPECIAL WASTE CALUMET, IL
. N-HAZARDOUS 20 YD3 | 10/22/91| 00002 |LANDFILL CWM/CID,
WPRECIAL WASTE CALUMET, IL
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FOTURE

ACTIONS:

COSTS:
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4) Two 20 yd?% roll off boxes containing non-hazardous
special wastes were removed and disposed of at CID
Landfill in Calumet City on October 18 and 22
respectively.

5) On 10-21-831, OHM mobilized two diaphragm pumps for
punping liquids from the vata and drums.

6) Bulking of high concentration e¢yanide liquids began
on October 28. Theme liquida ara being bulked in the

frac tank located in the northern dbuilding.

1) Bumplues From thie pipings oF the Ruildings wers
collected and sent to a lab on october 24 for asbestos
analyais.

8) Notification letters were sent to M.P.C.A. and
Ramsey County for disposal of wastes at MRS disposal
facility in Rosaville, MN.

1) All non-hazardous debris will be removed and
disposed of,

2) All waate groups will be bulked and disposed off-
site at the selected disposal facilities.

3) All sludgee from the bottom of the vats, tanks and
drums will de bulked with the floor sweeps. This
bulked group will be stabilized with hypoechlorite and
cenment before disposing off-gite at an approved
disposal facility.

4) After pumping out the liquids, the vats and tanks
will be decontaminated, and then disposed of as non-
hazardous waste.

5) All the empty drums will be crushed and recycled as
scrap metal or as special waste.

6) All the structures and floors of the site buildings
will bs decontaminated with water.

7) Loose agbestos and bage of asbestos will be removed
and dieposed.

TOTAL TO DATE CEILING

ERCS $ 180,018.94 750,000.00
TAT % 27,560.40 16,000.00
EPA $ 6,330.00 9,000.00

Panding

Special Rote: Office of Public Affairs needs to assign  a

copmunity relations gpecialist to prepare a
community relations plan and press briefings.

Attachments: Waste diesposal summary table




